On Monday, June 5, 2006, Eddie Morales was hired to start the tank removal in building
23, level 200. Eddie’s instructions were to make a list of materials and equipment needed
to complete the removal of the tank. On the morning of Wednesday, June 7, 2006, Conan
Gale notified Joseph that the Asbestos was not removed. Around 8:00 A.M., Joseph
telephoned Hector to have theé Asbestos removed from the courtyard. Hector advised that
we should cover the asbestos with plastic and lay sandbags around the asbestos. At
which time all recommendations were acted on, including the building was locked and
the asbestos in the courtyard was sealed. Hector was scheduled to come out around 5:30
to completely remove the Asbestos from the court yard location.

Approximately 7:15 A. M., Thursday, June 8, 2006, Conan Gale notified Joseph that the
Asbestos was not removed. Joseph then telephoned Hector to find out why the Asbestos

was not removed, Hector’s response was that his crews were unavailable and he would be
on-site at 1:30 P.M...

Around 10:00 A.M., Labor and Industries arrived based upon a complaint. Joseph
walked with Robert Leo and Mac Davis of L. and I. with Cliff demonstrating what
measures Ethan Construction acted upon to control the situation. L. and I. agreed that
Ethan Construction acted responsible based upon our recommendations from Hector. L.
and I. agreed to return around 1:30 P.M. to meet with Hector to review the situation.

Around 1:30 P.M., Hector arrived to meet with L. and 1. to review the situation and
ascertain what additional actions were required. L. and I. cleared an emergency permit to
remove the courtyard asbestos. Hector and L. and I. agreed that Hector would be on-site
around 5:30 A.M., June 9, 2006 to remove the Asbestos and provide air samples from the
building.

On the morning of Friday, June 9, 2006, the building was abated and cleared by Hector,
and formally later by L. and ..
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